
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:45 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 286 Date: 24-Jun-2013 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 385

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

light showers in morning turning to light rain PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of FWS mechanical piping installation. Track CCO
45S2 extra work; painting of new and repaired DIP. Misc MEP paperwork and write diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Piping

Barry Mallaney, assisted by Jim Perry, spent the shift welding the 4" CA diversion around the belvedre
light post at PP 121S. Narcico Biagi directed and assisted this operation as the general foreman.

The crew left the bridge after lunch break due to rain.

126 0-000-000.126

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Diary: Dispute

DIP paint repair

At 0930, I met with Rubin Soto at the CCC paint yard at Pier 7. He said that with the rain, he doubted that
they would get conditions for painting. They were running low on the Wasser Miozinc primer, so they
would not be doing any painting of DIP today.

002 0-IPP-EFA.045

Bid Item: 001 0-BMP-ALS.266CCO-266 Bikepath MEP

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 6.00 0.00 0.00 6.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 286 Date: 24-Jun-2013 Monday

Diary: Dispute

Bike Path Piping

Tim Esquivel, Josh Johnson, and Rick Kiikvee spent the shift welding the 2 1/2" DW diversion at the bike
path emergency egress at PP 14S. They went off shift after the lunch break due to rain.

001 0-BMP-ALS.266
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